



**Dorset
Clinical Commissioning Group**

NHS Dorset CCG Business Intelligence

Two Year Delivery Plan Monitoring Report – August 2014

Produced by: Sarah White

Data Source: CCP Leads

Date Published 26/08/14



Supporting people in Dorset to lead healthier lives

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Maternity, Reproduction and Family Health CCP

Ref	Priority	Progress Update as at: August 2014
1.1	Implement pan Dorset Strategy and develop solutions for sustainability of pan Dorset maternity services, this will include a review of maternal mental health pathway	<p>Pan Dorset Maternity Strategy completed and published:</p> <ul style="list-style-type: none"> • Delivery of identified priorities within the strategy progressing as plan. • Workforce sustainability will form part of the Clinical services review • Peri-natal mental health service review undertaken in partnership with Mental Health programme and relevant stakeholders, draft design proposed models to be presented to CCP In October 2014
1.2	Implement the review of community paediatric services pan Dorset	<p>Community Paediatric Service re-design (Community Children’s Nursing (CCN) and Medical Community Paediatrician’s)</p> <ul style="list-style-type: none"> • Task and finish group established with sign up from all provider partners and parent care focus group membership. • Business subgroup established to advise on re-design. • Contract notification issued for audit of CCNs work stream to commence September for 3 months • Model/design to be developed following audit • Expectation is that this will form part of the Clinical service review
1.3	Implement the review of looked after children (LAC) health pathways including appointing a designated nurse, who will be appointed by the Quality Directorate	<p>Looked After Children’s Service specification within Poole General Hospital Foundation Trust Contract:</p> <ul style="list-style-type: none"> • Designated Doctor appointed and in post from December 2013 • Designated Nurse contracted and funded from April 2014 to commence in post within Quality directorate 10 September 2014
1.4	In line with NHS England pathway produce a local Botulinum policy for children with spasticity	Completed

<p>1.5</p>	<p>Joint commissioning programmes to include: (a) Develop and implement attention deficit hyperactivity disorder/autistic spectrum disorder pathway b) Implementation of the Special Educational Needs (SEN) Bill 2014 statutory requirements c) Continuation of the Review programme for children and adolescent mental health services</p>	<p>A) Stakeholder meetings have been held to include parental views in relation to the development of new pathways for both ASD/ADHD. Detailed work is being undertaken with Local Authority Educational Psychology Services to ensure their effective contribution to multi-agency assessments for ASD. Data is being reviewed to inform tariff development. Pathways and strategy for managing demand and capacity building will be presented to the CCP in November with an anticipated implementation date of April 2015. B) Pan Dorset approach leading to joint agreement around Education, Health and Care (EHC) Plan processes, IT systems for publication of local offer and Joint Outcomes Framework. Procurement process in relation to recruitment of Designated Medical/Clinical Officer for SEND commenced. On target for publishing elements of the Local Offer by 1 September 2014. Business case for further development of joint commissioning arrangements being progressed. C) CAMHS review commenced 18 August 2014 Final report planned for 9 December 2014</p>
<p>1.6</p>	<p>Update the local assisted conception policy and guidance in line with national policy and guidance</p>	<p>Pan Dorset consultation on the future commissioning plans for Assisted conception commenced April 2014 completed 15 August 2014 in line with best practice principles.</p> <ul style="list-style-type: none"> • Evaluation of qualitative and quantitative data being undertaken by a third party organisation (Bournemouth University) • Following consultation evaluation a report will be taken to the Clinical Commissioning Committee 15 October 2014 for any recommendations to Clinical Commissioning Group 29 October 2014 • Following this process and depending on outcome the NHS Dorset CCG Policy for Assisted Conception Service will be amended
<p>1.7</p>	<p>Redesign of termination of pregnancy services</p>	<ul style="list-style-type: none"> • Service user engagement exercise in progress • Service model and specification drafted for approval at Clinical Commissioning Programme (CCP) 7 October 2014 • Re-Procurement of approved model to commence in line with best practice and NHSDCCG procurement guidelines
<p>1.8</p>	<p>Review and redesign of children's audiology service</p>	<p>Paediatric Tier 2 Audiology Pan Dorset service re-design</p> <ul style="list-style-type: none"> • Service specification written and agreed • Service to be decommissioned from current provide in East Dorset, funding envelope to be removed from contract identified • Statement of interest from 2 local providers received

		<ul style="list-style-type: none">• Procurement process continues in line with best practice and NHSDCCG procurement guidelines
--	--	---

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

General Medical and Surgical CCP

Ref	Priority	Progress Update as at: August 2014
2.1	Respiratory - fully implement the primary care Chronic Obstructive Pulmonary Disease pathway	<p>Implementation of the Dorset Adult Integrated Respiratory Service is progressing well and the project is proceeding to schedule:</p> <ul style="list-style-type: none"> • All 3 providers will be going live with the supported discharge elements of DAIRS by the middle of September 2014; • Anticipated admission avoidance/prevention elements implementation planned by October 2014; • The patient record/Respiratory Care Plan is being developed which will be implemented by SWAST. The referral process including acceptance criteria will be added to Single Point of Access; • Dr McConnell (DCHFT) has been progressing the adaption of the current respiratory nurse training course The new course will be available to all practice and community nurses from October 2014; • There are currently four risks to the project that have been identified , each has a mitigation plan
2.2	Neurology service specification implementation 2014/15 (Wessex mental health dementia and neurological conditions strategic clinical network project areas)	Service specification agreed 2012/14 negotiations on going with providers and between providers over the appropriate levels of financial transfers required.
2.3	Review dermatology services	The overall Project plan was agreed at the August 2014 General Medical and Surgical CCP meeting. Analysis stage underway and includes a Health needs assessment, activity and cost analysis, view seeking meetings with GP's, clinicians and managers, locality Patient engagement – Focus groups and a monkey survey still active. Reference Groups – TOR being

		<p>drafted for Core Working Group, Clinical Ref Group and Patient/Carer Reference Group. Chair identified for Core Working Group. Discussions taken place to ensure alignment with CSR timetables and objectives.</p>
2.4	Develop a model of community ophthalmology services	<p>The service specification for Community Ophthalmology, Triage, Treatment and Referral Service was agreed at the General Medical and Surgical CCP meeting in June 2014. This service specification will be used in 2015/16 for those community ophthalmology services already in place. Model for community services included in the Service Specification, needs to be implemented as part of the wider CSR as it will require a reduction of activity within acute providers.</p>
2.5	Develop effective out of hours ophthalmology services	<p>It was agreed at the June 2014 General Medical and Surgical CCP that it is not feasible to develop a separate specification for out of hours and emergency provision at this time. Acute ophthalmology service and its links with community provision should be reviewed as a whole (see above). Providers (RBCHFT/DCHFT) have agreed to explore how they might provide joint out of hours cover as it may yield cost savings for the Trusts involved by addressing medical cover issues.</p>

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Cardiovascular Disease, Stroke, Renal and Diabetes CCP

Ref	Priority	Progress Update as at: August 2014
3.1.1	Work collaboratively with locality management teams to improve and enhance identification and management of people with atrial fibrillation	New service specification for AF screening during flu vaccinations signed up to by 50% of practices. Submission of AF Grasp as the performance metric with aim of 75% of people on anticoagulation.
3.1.2	To improve the identification of high risk families and reduce their risk factors Familial Hypercholesterolemia	Service in place and has seen over 100 referrals, diagnoses with genetic testing has commenced. Referrals from east of County substantially below the West and discussions with the Bournemouth Lipid clinic taking place on lack of onward referrals.
3.1.3	Podiatry Access Replacement of Local Enhanced Services with service specification to manage growth in diabetes and deliver new model with support of DNS More cost effective medicines management	Service has been unable to recruit to specialist podiatry post so investment not made at this point. New service specification in place with 97% of practices. DNS turnover in RBCH and Poole taking place with recruitment at RBCH placing significant challenges on supporting primary care. Ne glucose metre formulary to be introduced in the Autumn.
3.1.4	Anticoagulation and Venous Thromboembolism pathway redesign	DVT pathway – new specification shared with practices and training event schedules. SWAST working up internal pathways to allow implementation. Meetings with Poole and RBCH have taken place to discuss extraction of marginal costs. Anticoagulation review to commence.
3.2.1	Evaluate the outcome and implications of the King's Fund Cardiology Review	Public health analysis completed, RBCH audit completed and shared.
3.2.2	Evaluate East Dorset cardiology GP Pilot	Role of nurses linked more closely with heart failure services. Work ongoing with Trust to

		maximise capacity available. Issues of ongoing funding of GPSI raised with locality.
3.2.3	Locality direct access to diagnostics	Initial reviews have informed advise to localities on future model developments.
3.2.4	Commission to achieve that 90% of stroke patients receive best practice care	Contracts have been put in place to support delivery of 90% of the best practice tariff for stroke patients. Trusts performance monitored against this target.
3.3.1	Nursing care to support frail elderly with heart failure at End of Life and avoid hospital admission	Re-engineering cardiology investment in DHUFT to allow recruitment of one additional heart failure nurse

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Musculoskeletal & Trauma CCP

Ref	Priority	Progress Update as at: August 2014
4.1	Develop Spinal Pain Pathway	The spinal pain pathway and service specification has been developed with clinician involvement and approved at the MSK and Trauma CCP. A patient and public engagement event will be held in October 2014 to finalise the pathway and specification. All Clinicians involved want to work collaboratively to provide the new service, rather than de-commissioning and procuring the new service. However the resource to provide the new service, both financially and staffing, is spread over several providers and is not equitable in the East West split. We are working with procurement to identify the options to secure this service to make recommendations to the CCP in November/December.
4.2	Review of Physiotherapy services	The review has made recommendations and these have been approved by the MSK and Trauma CCP. Recommendations will now either be progressed contractually or where further work is required, this will be undertaken to the 31/03/15.
4.3	Development of MSK 5 year vision with full patient, public and clinician engagement including education and health promotion	The high level strategy on a page version of MSK and Trauma in Dorset has been developed with Clinicians and from a very successful patients and public engagement event held on 4 February 2014. On 3 September 2014 an engagement event with Professionals and the third sector will work on how to take this forward.
4.4	Review of fracture neck of femur pathway and time to surgery	The fractured Neck of Femur pathway has been reviewed and recommendations approved by the MSK and Trauma CCP. Recommendations are now being taken forward contractually, clinically and education events planned.
4.5	Rheumatology services in the west	Access to services and clinical governance issues around single handed Consultant provision in DCH has resulted in DCH being asked to rectify the position. Commissioning resources are focussed to the East of the county and a proposal to pump prime a small amount of resource non recurrently to DCH (£200k) to support the shift of activity to the West, was not supported by the CCC. DCH have prepared a proposal for their Board and the resource issues are being further investigated to support this shift of activity from the East to the West of the County.

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Mental Health and Learning Disabilities CCP

Ref	Priority	Progress Update as at: August 2014
5.1	Meet the national dementia diagnosis targets	The target has been set at 67% for 2014/15. National figures have been received on the number of people on GP dementia registers but there are significant errors in the reporting and the CCG information team are taking this up nationally. Using the figures we have from the memory assessment service and the agreed prevalence rate of 13049 the current diagnosis rate is 59.1%. Work has been undertaken to free up more slots in the memory assessment team to improve the efficiency of the service and there is a project on dementia in care homes being undertaken in the north of Dorset led by the Quality directorate.
5.2	Map the mental health system and development of an up to date programme budget	Ongoing work with public health. Some risk regarding access to public health resources to push forward the development of the programme budgeting.
5.3	Review and redesign the functional mental health acute care pathway	The PID has been approved and the first project team start-up meeting has been held with stakeholders, including key providers and their clinicians, and user representative organisation. The first Project Board will be held in September. Work is progressing on benchmarking and analysis of current information on best practice. Visits will be undertaken to high performing Trusts to identify opportunities for commissioning in Dorset
5.4	Review and redesign the organic older peoples mental health pathway (dementia)	The PID has been developed and discussed at the CCP. The next stage of planning is now in progress.
5.5	Review and redesign of rehabilitation and recovery pathway	This is not due to start until February 2015
5.6	Implement the pan Dorset memory support and advisory service (memory loss and dementia)	Communications to GPs and staff were sent out w/c 11 August. Media launch is happening w/c 26 August and the go-live dates remains as forecast as 1 September 2014.
5.7	Ensure the recommendation from the	The Winterbourne View action plan has been developed Pan Dorset between the three Local

	<p>Winterbourne View report are implemented within all local health providers and our organisation.</p>	<p>Authorities and the CCG. The two Adult Safeguarding Boards are overseeing the implementation of the plan, and it is reviewed at each quarterly meeting. A report on progress of the CCG actions is received regularly by the Audit and Quality Committee meeting. The key milestones which were required to be completed by June 2013 have been achieved, including a register of people in learning disability inpatients beds being maintained within the Clinical Commissioning Group.</p> <p>There are still 5 patients in inpatient beds, which are clinically appropriate placements, and plans are in place for discharge to community settings. Further actions are being delivered jointly with our partners. Joint contracts with the LAs for patients in care homes and receiving domiciliary care, with a new nursing specification, are now in place. Patients and the public are represented at both the Adult Safeguarding Boards and the Audit and Quality Committee and the joint Learning Disability Commissioning Partnerships include patients and the public.</p>
<p>5.8</p>	<p>Implement local recommendations of the confidential inquiry into premature deaths of people with learning disabilities</p>	<p>The health checks associated with the Learning Disability LES are now covered within the scope of the 2014/15 NHS England Direct Enhanced Service (DES). There is still a need to promote and support people with a LD to access health checks to help them to improve their health outcomes and quality of life.</p> <p>The CCP is progressing the commissioning of experts by experience to support to ensure insight from service users perspective is used to improve the quality of services and commissioners to meet obligations and recommendations associated with:</p> <ul style="list-style-type: none"> • Confidential Inquiry into Premature Deaths of people with learning disabilities • Transforming care: A national response to Winterbourne View Hospital • Improve the quality of services provided to people with a learning disability. • Improve the uptake of annual health checks amongst the learning disability population.

NHS DORSET CLINICAL COMMISSIONING GROUP

TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Cancer and End of Life CCP

Ref	Priority	Progress Update as at: August 2014
6.1	Following the recommendations of the Dorset End of Life Care Review, undertake redesign work on model of care, specification and commence any procurement work	Review report presented to Cancer/EoL board on 23 July 2014 The recommended way forward includes: <ul style="list-style-type: none"> • Integrating the recommendation of the review into the Better Together Programme and integrated locality teams in particular. • Further explore the opportunities to develop 1 or 2 local pilot sites to test the preferred end of life care model in conjunction with locality integrated health and social care teams, including improved data sharing • Implementation of the Electronic Palliative Care Co-ordinating system EPaCCs across Dorset • Service Specification and Business Case to be developed alongside Better Together and linking with the Dorset Clinical Services Review following further consultations
6.2	Increase public awareness and facilitate early diagnosis of cancer	Be Clear on Cancer (BCOC) symptom awareness programme has launched a new 'Blood in the pee' national campaign in October 2014. Dorset CCG has taken steps to inform and support providers and clinicians and promote the campaign among the public.
6.3	Treatment and Survivorship - redesign follow up for breast, prostate and colorectal cancer patients	Preparatory work is underway for a cycle of three workshops in November 2014. These aim at obtaining clinical consensus on risk stratification and follow up pathways. In the meantime work on design and financial model is being undertaken.
6.4	Redesign of referral management following completion of 2013/14 review	Referral management review report will be completed and agreed by September 2014.
6.5	Ongoing Implementation of the non-emergency patient transport service	Contract monitoring ongoing.

NHS DORSET CLINICAL COMMISSIONING GROUP
TWO YEAR DELIVERY PLAN 2014/16 – MONITORING REPORT

Co-Ordinating Care CCP

Ref	Priority	Progress Update as at: August 2014
7.1	Review of Frailty Pathway	Draft pathway presented to Urgent Care Board for comment 14 August 2014; further work to be undertaken with plan for final pathway to be agreed October 2014