


Mental Health Acute Care Pathway Review Stage 4: Public Consultation – Consultation plan for approval and development	
<p>Consultation summary:</p> <ul style="list-style-type: none"> • The consultation is proposed to start on the 6 February 2017 and will finish 31 March 2017 • A consultation document will be developed outlining the agreed options as shortlisted by the Coproduction Group • The consultation document will be accompanied by a set of questions that will be posed to the respondents • This will be available in easy read and in paper format • Events will take place from January to enable people time to book in to the events 	
Audience	Activity
<p>Service Users and carers</p>	<p>Commencing February 2017</p> <p>Weekday events</p> <ul style="list-style-type: none"> • Poole • Blandford • Swanage and Wareham • Weymouth and Dorchester • Sherborne and Shaftesbury • Bridport • Ferndown and Christchurch <p>Saturday events:</p> <ul style="list-style-type: none"> • Bournemouth and Poole • Weymouth and Dorchester <p>Additional</p> <ul style="list-style-type: none"> • Consultation document on website and sent out to all co production partners and stakeholder list and promoted on HealthWatch site

	<ul style="list-style-type: none"> • Sent to all GP practices and Community Mental Health Teams • Dorset Mental Health Forum to support inpatients to complete consultations through peer support workers on the inpatient units • Email to all Recovery Education College users with links to consultation document. Consultation documents available to access at course location • Personalised email to all 750 people who took part in the view seeking • Send documentations and consultation details to all outreach groups with open offer to attend groups • Attend Learning Disabilities Partnership Boards
General Public	<ul style="list-style-type: none"> • Website • Documentation in general practices • Add ACP consultation into the CSR focus groups
General Practice	<p>Attend each locality meeting to introduce consultation</p> <ul style="list-style-type: none"> • 10 January 2017: East Cluster, 13:00 - 16:30 • 11 January 2017: North Dorset, Blandford 13:00-15:00 • 31 January 2017: Poole Bay, 13:00-15:00 • 3 February 2017: West Dorset, Bridport 13:00-15:00 • 8 February 2017: Mid Dorset, 19:00-21:00 • 9 February 2017: Poole North, 13:00-15:00 • 22 February 2017: Poole Central, 12:45-14:00 • Purbeck: TBC • East Dorset: TBC • Weymouth and Portland : TBC
Acute Care	<ul style="list-style-type: none"> • Clinical reference group • Emergency Department team meetings • Senior Team meetings
People with protected characteristics	<p>Equalities Impact Assessment updated at each stage of the project and most recently updated September 2016 following the modelling stage and ahead of the public consultation.</p>

Dorset HealthCare Staff	Dorset HealthCare has developed a consultation plan. The document is embedded below:  Dorset HealthCare Organisational change
Local Authorities	Local Authority partners will lead on consultation at the local team and staff level and will work with Dorset CCG and partners to ensure consistent approach to the consultation process.
Councillors	Democratic Services to send out consultation documentation and details of consultation dates
MPs	MP's will be provided with information as required and in line with other CCG processes for engaging with MPs and other officials.